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Task Subtask Who Start End Completed

KEY:

Red: Highest Priority; Blue: Completed;  Black: Upcoming

Ziemke-Chandra run 3/27/08
Perform 6 month Ziemke-Chandra run Megan 3/24/08 3/27/08

Aura4 Combo DAS Lightning runs 3/14/08
Perform Aura4 2004 w/ old partitionnox Megan 3/7/08 3/14/08

Perform Aura4 2004-6 w/ no lightning NO Megan 3/7/08 3/14/08

Perform Aura4 2004-5 and read lightning NO from file Megan 3/7/08 3/14/08

Processing GEOS Met Fields 3/30/08
Modify scripts for variant GMAO format in early 2006 d Megan 2/13/08 3/14/08

Modify scripts for batch processing Megan 2/15/08 3/14/08

Process 2006-7 GEOS5 data Megan 3/14/08 3/30/08

GEOS-1/GISS runs (for Hongyu) 3/14/08
Regrid sad/h2o_ch4 file to 46 levels Steve 1/18/08 3/10/08

Perform runs Gary 2/22/08 3/14/08

3/30/08
Perform 1 yr combo gcm runs (baseline) Megan/Gary 3/13/08 3/30/08

Perform 1 yr clear sky combo gcm runs Megan/Gary 3/13/08 3/30/08

Perform 1 yr clear sky combo gcm w/ a=0.3 runs Megan/Gary 3/13/08 3/30/08

Correct budgetm files for methane, variable names Gary TBD TBD

Process the TP1x data Gary TBD TBD

StratoPhot runs

HTAP Processing



Remove mcor inside emission component Jules

Assist GMAO as needed Jules

4/30/08
Import surface layer depths into emis component Jules TBD TBD

Add option to use predicted CH4/H2O instead of clim. Jules TBD TBD

H2O and H2OCOND transported when using predicted HJules TBD TBD

Match GMI and G5 H2O un Jules TBD TBD

Hand H2OCOND to H2O if H2OCOND in trop Jules TBD TBD

Implement time-flexible interpolation for monthly BCs Jules TBD TBD

1 year test aura4 run with new tropopause/PSC routineGary TBD TBD

Update GMI to use GEOS5 metfields 3/10/08
Update GMI convective transport for GEOS5 Steve 2/27/08 3/10/08

Generate a test run with G5 metfields Megan TBD TBD

Test trace gas and aerosol output Steve/Huisheng/ TBD TBD

Gas-phase/aerosol coupling 5/14/08
Run model with new sulfur chem-gas phase only Steve TBD TBD

Run model with new gas phase chem and aerosol moduSteve TBD TBD

Run model with new chem and aerosol modules and ouSteve TBD TBD

Run model with aerosol and chem interacting Steve TBD TBD

Update JPL06 Cross-sections 2/15/08
Have cross-sections validated by M. Prather Huisheng 3/6/08 TBD

4/30/08
Add ESMF calls Jules 1/2/08 4/15/08

Test new code and validate Jules 3/15/08 4/30/08

Processing ECMWF Met Fields

Implementing GEOS5 Changes in GMI

Combo Integration with GEOS-5

Add advecCore to the GMI code



Process 2006 ECMWF fields from Michael Prather Jules/Tom TBD TBD

Other Code Updates/Model Runs/Issues Varies
Update production run spreadsheet Megan as needed

Gather comments on User's Guide and edit Megan/Gary/Jule 2/18/08 3/14/08

Assist scientists as needed Jules/Megan TBD TBD

Fix advec_opt bug Jules TBD TBD

Implement stratospheric water transport Jules/David 3/24/08 4/30/08

Generate self-contained/regression tests for code Megan 9/12/07 TBD

Decide on monthly vs. daily interpolation TBD TBD TBD

Begin migrating from email groups to ModelingGuru GMI Team TBD TBD

Fix date/met field bug Jules/Megan TBD TBD

Fix leap year bug Jules/Megan TBD TBD

Fix "no emission" bug Jules TBD TBD

Add Linoz to the model Jules/Steve

Test Combo/strat code with GCR files Jules/Steve

Condense emissions variables into two variables Jules

Change netCDF data format Jules

Hindcast runs Megan

Introduce mesospheric chemistry Jules/Megan


